

Amended DRAFT Schedule: Chelan County Short-Term Rentals Regulations

As part of Task 3 a schedule will be developed and maintained. Following is an approximate 6-month schedule. Dates are dependent on prior steps.

Step	Approximate Start Date		Approximate End Date		Hearing Notice Published Approx.	Activity
1	2/25/2020		2/25/2020			Contract Authorization
2	2/26/2020		3/11/2020			Preliminary Draft Situation Assessment
3	3/11/2020		3/20/2020			Staff/PAO Review
4	3/20/2020		3/26/2020			Revisions
5	3/31/2020		3/31/2020			BOCC Work Session
6	4/1/2020		4/6/2020			Regulation Writing and Outreach Materials
7	4/6/2020		4/10/2020			Staff/PAO Review
8	4/10/2020		4/17/2020			Revisions/Public Draft
9	4/22/2020		4/22/2020			Planning Commission Study Session
10	5/13/2020		5/13/2020			Planning Commission Study Session (Special)
11A	5/27/2020		5/27/2020			Planning Commission Study Session
11B	6/3/2020		6/3/2020			Planning Study Session (Special)
12A	6/17/2020		6/17/2020		6/6	Scheduled: Planning Commission Hearing (Special)
12B	6/24/2020		6/24/2020			Scheduled: Planning Commission Deliberation
13	7/9/2020	7:00 PM	7/9/2020			Scheduled: Planning Commission Deliberation continued (Special)
14	7/21/2020	5:30 PM	7/21/2020			Scheduled: BOCC Study Session
15	8/4/2020	5:30 PM	8/4/2020			Scheduled: BOCC Study Session
16	8/11/2020	5:30 PM	8/11/2020			Scheduled: BOCC Study Session (extra date)
17	TBD		TBD			BOCC Hearing
18	TBD		TBD			BOCC Deliberation

- **Process of Review:** See [Chapter 14.13 Development Regulation Text Amendments](#)
- **Public Hearing Notice:** Consider [14.08.060 Notice of public hearing](#). Also: [14.14.090 Staff reports](#) and [14.14.120 Public participation program](#). Some of these pertain to Comprehensive Plan Amendments or Development Applications. However, all appear to require a minimum 10-days' notice before a public hearing.