

Amended DRAFT Schedule: Chelan County Short-Term Rentals Regulations

As part of Task 3 a schedule will be developed and maintained. Following is an approximate 6-month schedule. Dates are dependent on prior steps.

Step	Approximate Start Date		Approximate End Date		Hearing Notice Published Approx.	Activity
1	2/25/2020		2/25/2020			Contract Authorization
2	2/26/2020		3/11/2020			Preliminary Draft Situation Assessment
3	3/11/2020		3/20/2020			Staff/PAO Review
4	3/20/2020		3/26/2020			Revisions
5	3/31/2020		3/31/2020			BOCC Work Session
6	4/1/2020		4/6/2020			Regulation Writing and Outreach Materials
7	4/6/2020		4/10/2020			Staff/PAO Review
8	4/10/2020		4/17/2020			Revisions/Public Draft
9	4/22/2020		4/22/2020			Planning Commission Study Session
10	5/13/2020		5/13/2020			Planning Commission Study Session (Special)
11A	5/27/2020		5/27/2020			Planning Commission Study Session
11B	6/3/2020		6/3/2020			Planning Study Session (Special)
12A	6/17/2020		6/17/2020		6/6	Scheduled: Planning Commission Hearing (Special)
12B	6/24/2020		6/24/2020			Scheduled: Planning Commission Deliberation
13	7/9/2020	7:00 PM	7/9/2020			Scheduled: Planning Commission Deliberation continued (Special)
14	7/21/2020	5:30 PM	7/21/2020			Scheduled: BOCC Study Session
15	8/4/2020	5:30 PM	8/4/2020			Scheduled: BOCC Study Session
16	8/11/2020	5:30 PM	8/11/2020			Scheduled: BOCC Study Session (continued to 8/18)
17	8/18/2020	6:00 PM	8/18/2020			Scheduled: BOCC Study Session (continued from 8/11) (cancelled)
18	8/24/2020	5:30 PM	8/24/2020			Scheduled: BOCC Study Session (postponed indefinitely-remanded to Planning Comm.)
18	9/9/2020	7:00 PM	9/9/2020		8/27	Scheduled: Planning Commission Hearing (Special)

Step	Approximate Start Date	Approximate End Date	Hearing Notice Published Approx.	Activity
19	9/23/2020 7:00 PM	9/23/2020		Scheduled: Planning Commission Deliberation
20	10/15/2020 6:00 PM	10/15/2020	10/3	Scheduled: Planning Commission Deliberation continues (Special meeting)- DECISION MADE
21	10/28/2020 1:00 PM	10/28/2020		Scheduled: Forward code to BOCC for first special Study session -Special session
22	11/03/2020 1:00 PM	11/03/2020		Scheduled: BOCC for second Study session
23	11/10/2020 1:00 PM	11/10/2020		Scheduled: BOCC for third Study session
24	11/16/2020 6:00 PM	11/16/2020		Scheduled: BOCC for fourth Study session
25	11/24/2020 10:30 AM	11/24/2020		Scheduled: BOCC for fifth Study session
25	12/01/2020 10:15 AM	12/01/2020		Scheduled: BOCC for sixth Study session (status briefing only)
25	12/08/2020 10:30 AM	12/08/2020		Scheduled: BOCC for seventh Study session
26	12/22/2020 6:00 PM	12/22/2020	12/08	BOCC Public Hearing
27	12/29/2020 10:30 AM	12/29/2020		BOCC Deliberation and decision— Hearing continued for at least 90 days. Ad hoc Task Force created to attempt to bring stakeholders together finding a final code draft.
28	12/29/2020	05/07/2021		Task Force report due to the BOCC for their consideration of “next steps” OR to complete the code adoption process as-is, for a final adoption decision by about July 30.
29	05/11/2021 10:15 AM			Scheduled: BOCC Accepted Task Force Report and attachments (status briefing only)
30	06/01/2021 10:15 AM	06/01/2021		Scheduled: BOCC for Study session
31	06/07/2021 4:30 PM	06/07/2021		Scheduled: BOCC for Study session
32	06/14/2021 4:30 PM	6/14/2021		Scheduled: BOCC for Study session
33	06/15/2021 10:20 AM	06/15/2021		Scheduled: BOCC for Study session
34	06/22/2021 10:35 AM	06/22/2021		Scheduled: BOCC for Study session
35	06/29/2021 10:20 AM	06/29/2021	06/15	BOCC Public Hearing
32	07/13/2021 10:20 AM	7/27/2021		BOCC Deliberation and decision

- **Process of Review:** See [Chapter 14.13 Development Regulation Text Amendments](#)
- **Public Hearing Notice:** Consider [14.08.060 Notice of public hearing](#). Also: [14.14.090 Staff reports](#) and [14.14.120 Public participation program](#). Some of these pertain to Comprehensive Plan Amendments or Development Applications. However, all appear to require a minimum 10-days’ notice before a public hearing.