

EAGLE CREEK ROAD IMPROVEMENT PROJECT UPDATE

DECEMBER 2009



*Chelan County Public Works Department
509.667.6415*

Project Updates

In late November 2009, Chelan County Public Works was contacted by the County Road Administration Board (CRAB), informing the County of a delay in Rural Arterial Program (RAP) funding.

This delay is based on current budget deficits in the CRAB program. As the RAP dollars are the significant portion of the funding for this road improvement project, the delay will push back the construction date from Spring 2010 to Spring 2011.

To date, the County has acquired approximately **95%** of the right-of-way required and over half of the Temporary Construction Easements required.

The design has undergone a great deal of review to reduce the impact on the area and retain the rural character. The input of residents and the CAC influenced the project significantly. The design has continued to honor residents' desire to not increase the speed limit and minimize the impact on the natural setting.

The design now maintains many of the horizontal curves, vertical crests and sags in an effort to sustain the unique characteristics of the roadway.

Chelan County Public Works
apologizes for any
inconveniences caused by
the delay of this road
project.

Next Steps:

- Final plans are being produced
- Construction to begin Spring 2011

Comments & Suggestions:

Paula Cox, PE
Assistant County Engineer
316 Washington Street, Suite 402
Wenatchee, WA 98801
Phone: (509)667-6415
E-mail:
paulah.cox@co.chelan.wa.us

Project information is also
available on the web at:

http://www.co.chelan.wa.us/pw/pw_main.htm